

April

2019

Project Completion Report

**Household IPC and Long Lasting Insecticidal
Nets (LLINs) Distribution in High & Moderate
Malaria Risk Wards of Nepal**

Submitted to

Epidemiology and Disease Control Division, Teku, Kathmandu

Through

Save the Children, Kathmandu



**Submitted by
Lifeline Nepal
Babarmahal, Kathmandu**

Table of Contents

| | |
|--|----|
| Background | 1 |
| Inception Meeting at EDCD | 1 |
| Hiring of Staff | 1 |
| Orientation to Staff | 2 |
| Warehouse Setup | 3 |
| Household survey | 3 |
| ANC LLIN Handover to local levels | 4 |
| Coordination Meetings | 7 |
| Project Coverage | 8 |
| LLIN Distribution | 12 |
| LLIN Distribution summary sheet by district | 15 |
| Institutional LLINs Distribution | 16 |
| Monitoring Visits | 17 |
| Quality | 17 |
| Collection of Field Logistics | 18 |
| Lesson Learned | 18 |
| Issues | 18 |
| Annex 1 | 20 |
| Annex 2 | 21 |

Abbreviations and Acronyms

| | |
|------|---|
| ANC | Ante Natal Care |
| BCC | Behavioral Change Communication |
| CM | Community Mobilizer |
| CV | Curriculum Vita |
| DAO | District Administration Office |
| DCC | District Coordination Committee |
| DHO | District Health Office |
| EDCD | Epidemiology and Disease Control Division |
| FCHV | Female Community Health Volunteer |
| FS | Field Supervisor |
| GPS | Global Positioning System |
| HR | Human Resource |
| IPC | Inter Personal Communication |
| IRS | Indoor Residual Spraying |
| LLIN | Long Lasting Insecticide Treated Nets |
| LLN | Lifeline Nepal |
| MOHP | Ministry of Health and Population |
| NGO | Non-governmental Origination |
| NP | Nagar Palika |
| PSI | Population Services International |
| SCI | Save the Children International |
| SR | Sub- Recipient |

Project Summary

| | |
|--|--|
| Project Name: | Household IPC and Long Lasting Insecticidal Nets (LLINs) Distribution in High & Moderate Malaria Risk Wards of Nepal |
| Implementing SR: | Lifeline Nepal |
| Start Date: | December 24, 2018 |
| End Date: | March 23, 2019 |
| Project Districts for Mass LLIN distribution: | 18 Districts (Jhapa, Saptari, Dhanusha, Sarlahi, Nawalparasi East, Rupendehi, Kapilvastu, Dang, Surkhet, Salyan, Banke, Bardiya, Mugu, Bajura, Dadeldhura, Baitadi, Kailali and Kanchanpur). |
| Total rural municipalities/NP for Mass LLIN distribution: | 51 |
| Total wards for Mass LLIN distribution: | 105 |
| Total No. of LLINs received for distribution (A): | 3,26,627 |
| (Initially 320,507 and from SCI warehouses 6120) | |
| Total Mass LLIN Distributed (B): | 2,76,225 |
| Total no. of LLINs handed over to Palikas for ANC distribution (C): | 40,821 |
| (from 39,975 initial planning+846 remaining after mass distribution) | |
| Returned to SCI (D): A-B-C | 9581 |
| <u>Beneficiary Status:</u> | |
| Total Household: | 81,860 |
| Total Beneficiaries : | 504,835 |
| Report Submitted to | Save the Children, Kathmandu |
| Report Submitted by | Lifeline Nepal, Babarmahal, Kathmandu |

:



Lifeline Nepal

Registration # DAO: 359/069/070
SWC: 35987/069/070

Buddha Nagar, Kathmandu, Nepal
Telephone: 01-4255722

Acknowledgement

Lifeline Nepal would like to extend sincere thanks to Save the Children International/Global Fund for entrusting us to carry out "LLIN Distribution in Moderate and High Risk Areas of Malaria Affected Districts." It would not have been possible without the kind support and help of many individuals and organizations. Lifeline Nepal is highly indebted to all of them.

Lifeline Nepal is grateful to Epidemiology and Disease Control Division/Department of Health Services for their guidance and constant support completing the project. We would to express our gratitude towards Save the Children International/Global Fund Nepal Team for their kind co-operation and encouragement which was instrumental in completion of this project. Likewise, SCI/Global Fund finance team deserves special applause in guiding us in financial matter.

We would like to express special thank to concerned Provincial Health Directors for their keen support during the project implementation period.

Similarly, it would be injustice to forget the contribution of District Health Office and Local Government of targeted areas in course of LLINs distribution.

Many thanks and appreciations also go to all our field staff who relentlessly worked in completing the task and all those people who have willingly helped us with their abilities.

Finally, it was nice experience working with Save the Children and given the opportunity we would be more than happy to collaborate in future as well.

Lifeline Nepal
April 2019

Background

Malaria continues to be a public health priority in Nepal with a national aim of a malaria-free Nepal by 2025. The **Nepal Malaria Strategic Plan 2014-2025**, *Objective 2 Transmission Reduction* focuses primarily on distribution of Long Lasting Insecticide Treated Nets (LLINs) and Indoor Residual Spraying (IRS). In line with the above objective, government has been distributing LLINs to the people who are residing in malaria risk areas plus continuous distribution to pregnant women through public health facilities' antenatal clinics .

LLINs are the key interventions for malaria vector control in Nepal. Since 2006, LLINs were distributing in malaria risk areas for reduction of transmission as per the LLIN distribution guidelines, developed by EDCD.

Lifeline Nepal, a Nepali NGO implementing Distribution of LLINs in High and Moderate Risk Areas of Malaria Districts in Partnership with SCI Nepal. The primary goal of this program is to provide logistics support in distribution of LLINs for Ministry of Health and Population's Epidemiology and Disease Control Division.

A contractual agreement was signed on December 24, 2018 to distribute LLINs in targeted wards of 18 districts (mass campaign and ANC)¹ and ANC only in two districts².

Inception Meeting at EDCD

On December 26, 2018 an inception meeting at EDCD was held. During inception meeting Lifeline Nepal briefed EDCD officials on program strategies, staff hiring process as well as planned orientation to newly hired staff in both clusters 1 and 2. Mr. Lila Bikram Thapa, Senior Public Health Officer/EDCD ensured EDCD support throughout the distribution period.

Hiring of Staff

After contract is signed, hiring of Field Supervisors and Community Mobilizers process was initiated from December 25, 2018. Lifeline Nepal recruited 17 Field Supervisors and 81 Community Mobilizers for both Cluster 1 (Jhapa, Saptari, Dhanusha, Sarlahi, Nawalparasi East, Rupendehi, Kapilvastu, Dang, Surkhet, Salyan, Banke, Bardiya, Mugu) and Cluster 2 (Bajura, Dadeldhura, Baitadi, Kailali and Kanchanpur). Staffs with prior experience in LLIN distribution were given priority as far as possible. For some areas, coordination with local government was made to select personnel, particularly for Community Mobilizers.

Given the urgency of the program, persons previously involved in LLIN distribution were contacted through telephone and CVs were collected. After collecting CVs, as per Lifeline Nepal

¹ Jhapa, Saptari, Dhanusha, Sarlahi, Nawalparasi East, Rupendehi, Kapilvastu, Dang, Surkhet, Salyan, Banke, Bardiya, Mugu, Bajura, Dadeldhura, Baitadi, Kailali and Kanchanpur

² Sindhuli and Bara

hiring policy, telephone interviews were conducted and Field Supervisors and Community Mobilizers were selected. As far as possible, Community Mobilizers were selected from targeted wards in the districts.

An accidental insurance of all staffs was done before sending them to the field. The list of staffs hired is given in Annex 1.

Orientation to Staff

In coordination with EDCD, Save the Children organized one day orientation to the central level Lifeline Nepal Staff on January 3, 2019 at save the children country office. Accordingly, Lifeline Nepal conducted orientation to staff of Cluster 1 and Cluster 2.

On January 7-8, first episode of orientation to field level staff of Cluster 1 in Butwal and Dhangadhi from January 10-11, 2019. During the orientation, staffs were thoroughly orientation on LLIN distribution. Epidemiology and Disease Control Division (EDCD)/Department of Health Services, Save the Children International (SCI) and Lifeline Nepal Central team facilitated the orientation in both Butwal and Dhangadi.



During the orientation, newly hired staffs were oriented on:

1. Basis of LLIN distribution – Microstartification, Malaria Facts, Preventive Measures, LLINs Use
2. Understanding Scope of Work
3. GPS recordings and benefits of GPS records with practical exercise
4. Introduction on communication, IPC Skills and key messages on malaria through BCC materials
5. LLIN distribution guidelines and practical case study
6. Financial norms /guideline, other administrative requirements and financial reporting
7. Inventory recording tools/procedures
8. Warehouse basic requirements
9. M&E tools, recording/reporting, and timeline
10. Lifeline Nepal financial guidelines



At the end of the orientation session, all field level logistics packed district wise (GPS device, logbook, leaflet coupons, stationaries, flip charts, extra batteries) were handed over to field supervisors to be given to Community Mobilizers under them.



In both orientation programs, field level staffs were given opportunity to sit together and set timeline for the distribution. Community Mobilizers and Field Supervisors sat together and finalized the areas for household survey. This provided opportunities to FSs and CMs to familiarize with each other and to collaborate to accomplish the tasks in time. CMs and FSs separated the field level logistics according to the assigned wards in the districts. This was good thinking on the part of FSs and CMs to jump start on household survey.

Warehouse Setup

Prior dispatching LLINS from Parwanipur, Lifeline Nepal set up temporary warehouses in appropriate places in districts to store LLINs. Given the urgency of program, warehouses were selected amongst the best available that meet storage standard as much possible. A total of 20 temporary warehouses were established to store LLINs.

From second week of January 2019, Supply Chain and Warehouse Coordinators took possession of LLINs stored at Parwanipur in presence Save the Children's personnel. They physically verified the status and quantities of LLINs and separated LLINs mass distribution and ANC district wise.

- Coordinated with SCI, EDCD and team members of Transport Company regarding the LLINs distribution from Parwanipur warehouse to different leased warehouses.
- From January 14, 2019 LLINs dispatch started and completed on January 18, 2019 through the transport company to meet the deadline of vacating Parwanipur warehouse. This was mandated by Save the Children.

Household survey

After orientation, field level staffs moved to the respective districts and began household visits to take statistics of household in targeted wards for mass distribution. Each visited household is listed using GPS device, logbook for collecting details information of family members. Then coupons were distributed to each household for collecting LLINs during distribution. IPC is one of the important activities to aware the family members on prevention of malaria and utilization of LLIN, which was simultaneously carried out by field staff during household survey.



For mass distribution in 105 targeted wards of 18 districts, a total of 81,860 household were surveyed with 504,835 household members. Among them 253,006 and 251,829 were male and female respectively. At the time of household survey a total 195,975 (39%) household members of age 10 or above were provided IPC on basic facts of malaria and its' preventive measures as well as proper use of LLINs using flip chart. The household survey revealed 129,526 pieces of normal nets available with household of targeted wards. Similarly 22,529 pieces of LLINs are already available in surveyed household.

ANC LLIN Handover to local levels

As a part of contract, Lifeline Nepal handed over 39,975 LLINs for ANC to different palikas to be distributed to pregnant women at the time of ANC visit.

LLINs for ANC distribution were handed over to the concerned 69 local levels of the following 20 districts.

Table 1: ANC Handover

| S.No. | District | Municipality/ Rural Municipality | Quantity Handed over |
|-------|------------|----------------------------------|----------------------|
| 1 | Jhapa | Gaurigunj | 200 |
| 2 | Saptari | Bodebarsaien NP | 150 |
| 3 | Saptari | Saptakoshi NP | 100 |
| 4 | Saptari | Surunga NP | 150 |
| 5 | Dhanusa | Ganeshman Charnath NP | 650 |
| 6 | Dhanusa | Mithila NP | 500 |
| 7 | Dhanusa | Sabaila NP | 100 |
| 8 | Sarlahi | Ishworpur NP | 300 |
| 9 | Bara | Jitpur Simara NP | 100 |
| 10 | Sindhuli | Dudhouli NP | 200 |
| 11 | Sindhuli | Kamalamai NP | 100 |
| 12 | Nawalpur | Gaidakot NP | 100 |
| 13 | Rupandehi | Devdaha NP | 350 |
| 14 | Rupandehi | Kothimai | 200 |
| 15 | Rupandehi | Lumbini Sanskritik NP | 200 |
| 16 | Rupandehi | Sammarimai | 200 |
| 17 | Rupandehi | SiddharthNagar NP | 450 |
| 18 | Kapilbastu | Buddhabhumi NP | 150 |
| 19 | Kapilbastu | Krishnanagar NP | 200 |
| 20 | Kapilbastu | Maharajgunj NP | 550 |
| 21 | Kapilbastu | Mayadevi | 500 |
| 22 | Kapilbastu | Shivraj NP | 150 |
| 23 | Kapilbastu | Yasodara | 200 |
| 24 | Dang | Babai | 350 |
| 25 | Dang | Rapti | 100 |
| 26 | Dang | Shantinagar | 100 |
| 27 | Dang | Tulsipur NP | 200 |
| 28 | Banke | Bajnath | 750 |

| S.No. | District | Municipality/ Rural Municipality | Quantity Handed over |
|--------------|-----------------|---|-----------------------------|
| 29 | Banke | Duduwa | 300 |
| 30 | Banke | Narainapur | 200 |
| 31 | Banke | Raptisonari | 200 |
| 32 | Bardiya | Bansgadhi NP | 550 |
| 33 | Bardiya | Barbardiya NP | 250 |
| 34 | Bardiya | Thakurbaba NP | 700 |
| 35 | Salyan | Kalimati | 150 |
| 36 | Surkhet | Barattaal | 250 |
| 37 | Surkhet | Bheriganga NP | 200 |
| 38 | Surkhet | Birendranagar NP | 1250 |
| 39 | Surkhet | Chaukune | 525 |
| 40 | Surkhet | Chinghad | 150 |
| 41 | Surkhet | Ghurbhakot NP | 350 |
| 42 | Surkhet | Lekhbesi NP | 300 |
| 43 | Surkhet | Panchapuri NP | 600 |
| 44 | Mugu | Khatyad | 150 |
| 45 | Baitadi | Melauli NP | 450 |
| 46 | Baitadi | Pancheswor | 200 |
| 47 | Baitadi | Shibnath | 200 |
| 48 | Bajura | Budinanda NP | 350 |
| 49 | Bajura | Himali | 100 |
| 50 | Dadeldhura | Aalital | 150 |
| 52 | Kailali | Bardagoriya | 700 |
| 53 | Kailali | Bhajani NP | 650 |
| 54 | Kailali | Chure | 250 |
| 55 | Kailali | Dhangadi NP | 3475 |
| 56 | Kailali | Gauriganga NP | 1000 |
| 57 | Kailali | Godagodi NP | 250 |
| 58 | Kailali | Godawari NP | 2800 |
| 59 | Kailali | Janaki | 1500 |
| 60 | Kailali | LamkiChuha NP | 2325 |
| 61 | Kailali | Tikapur NP | 2750 |
| 62 | Kanchanpur | Bedkot NP | 600 |
| 63 | Kanchanpur | Belauri NP | 1750 |

| S.No. | District | Municipality/ Rural Municipality | Quantity Handed over |
|-------|------------|----------------------------------|----------------------|
| 64 | Kanchanpur | Beldandi | 250 |
| 65 | Kanchanpur | Bhimdatta NP | 2050 |
| 66 | Kanchanpur | Krishnapur NP | 1500 |
| 67 | Kanchanpur | Laljhadi | 150 |
| 68 | Kanchanpur | Mahakali NP | 900 |
| 69 | Kanchanpur | Purnabash NP | 950 |
| 70 | Kanchanpur | SuklaPhanta NP | 1250 |
| | | Total | 39,975 |

Table 2: Additional ANC LLINs Handed over

| Sl No. | District | Palika | Reference Letter | Qty |
|--------|------------|--|--|-----|
| 1 | Kanchanpur | ANC Hanover Laljhadi | Letter dated Poush 29, 2075 | 150 |
| 2 | Baitai | Pancheshwor Palika Handover | Letter dated Poush 29, 2075 | 31 |
| | | Melauli | | 150 |
| 3 | Dadeldhura | ANC Handover to Alital Palika | Letter dated Dated Poush 29, 2075 | 68 |
| 4 | Baitai | Shivanath Palika Handover | Letter dated Chaitra 5, 2075 | 47 |
| 5 | Mugu | Khatyad Palika | Palika's Letter dated Chaitra 13, 2075 | 161 |
| 6 | Bajura | Bajura Himali Municipality hanover | Letter dated Chaitra 14, 2075 | 206 |
| | | Buddhinanad Municipality Palika Ward 2 hanover | Letter dated Chaitra 20, 2075 | 33 |
| | | Total | | 846 |

Coordination Meetings

At the districts where mass campaign is going to be held, an inception meeting was held with objectives to debrief on LLIN distribution and seek administrative, and security support during distribution. Representatives from District Coordination Committee (DCC), District Administration Office (DAO), District Health/Public Health Officer, Security Personnel from Army/Nepal Police/Armed Police and other relevant stakeholders were invited where possible.



As suggested by EDCD and SCI, Lifeline Nepal adopted strategies to mobilize local leaders and administrators in concerned municipalities and rural municipalities as much as possible to seek permission and support for the distribution of LLIN.

Meetings at the palikas focused on LLIN distribution strategies for the targeted wards of the respective palika. Palika Chairperson, Executive Officer, Vice Chairman, Health Coordinator, Chairman of targeted wards and local partners were present during the meeting. Field Supervisors coordinated the meetings at Palikas and central level personnel also attended such meetings in some Palikas.



Ward level meetings in the targeted wards for mass campaign were organized. Ward Chief, Ward Members, Ward Secretary, FCHVS, Local Leaders and School Teachers participated the meeting. During the meetings, apart from distribution strategies, support from ward level was ensured.

Prior to distribution of LLINs, coordination meetings at different levels have been conducted for local level support including security provision, mobilization of volunteers and fixing the distribution sites.

Project Coverage

The Table 3 below shows the areas where LLIN Mass distribution is carried out. In 18 districts a total of 51 Palikas with 104 wards were covered. In Parsuram NP of Dadeldhura distribution of LLINs could not be done due to programmatic issues.

Table 3: Districts, palikas and wards for LLIN Mass Distribution

| District No. | District | Palika S. No. | Palika Name | Ward | No. of wards |
|--------------|-------------|---------------|----------------------------------|------|--------------|
| 1 | Jhapa | 1 | Gaurigunj | 6 | 1 |
| 2 | Saptari | 2 | Surunga NP | 9 | 3 |
| | | 3 | Sptakoshi | 11 | |
| | | 4 | Bodhebarsain | 11 | |
| 3 | Dhanusha | 5 | Dhanusha, Mithala Municipality | 3 | 3 |
| | | 6 | Dhanusha, Mithala municipality | 4 | |
| | | 7 | Ganesh man Charnath Municipality | 6 | |
| 4 | Sarlahi | 8 | Ishworpur | 2 | 1 |
| 5 | NawalParasi | 9 | Gaidakot | 18 | 1 |
| 6 | Rupandehi | 10 | Sammarimai | 4 | 5 |
| | | 13 | Devdaha | 9 | |
| | | 11 | Devdaha | 11 | |
| | | 12 | Kothiyamai | 7 | |
| | | 14 | Lumbini Sanskritik | 6 | |
| 7 | Kapilvastu | 15 | Buddhabhumi | 7 | 9 |
| | | 16 | Krishna Nagar | 7 | |
| | | 17 | Maharajgunj | 4 | |
| | | 19 | Maharajgunj | 7 | |
| | | 18 | Maharajgunj | 10 | |
| | | 21 | Mayadevi | 1 | |
| | | 20 | Mayadevi | 6 | |
| | | 22 | Shivaraj | 10 | |
| | | 23 | Yashodhara | 6 | |
| 8 | Dang | 24 | Tulshipur | 13 | 5 |
| | | 25 | Shantinagar | 6 | |
| | | 26 | Babai | 5 | |
| | | 27 | Babai | 7 | |
| | | 28 | Rapti | 9 | |

| District No. | District | Palika S. No. | Palika Name | Ward | No. of wards |
|--------------|-----------|---------------|-----------------|------|--------------|
| 9 | Surkhet | 29 | Chaukune | 4 | 21 |
| | | 30 | Chaukune | 5 | |
| | | 31 | Chaukune | 6 | |
| | | 32 | Chaukune | 7 | |
| | | 33 | Panchapuri | 3 | |
| | | 34 | Panchapuri | 4 | |
| | | 35 | Panchapuri | 5 | |
| | | 36 | Panchapuri | 8 | |
| | | 37 | Panchapuri | 10 | |
| | | 38 | Barahatal | 2 | |
| | | 39 | Barahatal | 4 | |
| | | 40 | Birendranagar | 2 | |
| | | 41 | Birendranagar | 9 | |
| | | 42 | Birendranagar | 10 | |
| | | 43 | Lekbesi | 9 | |
| | | 44 | Lekbesi | 10 | |
| | | 45 | Chingad | 3 | |
| | | 46 | Bheriganga | 1 | |
| | | 47 | Gurbhakot | 7 | |
| 48 | Gurbhakot | 11 | | | |
| 49 | Gurbhakot | 14 | | | |
| 10 | Salyan | 50 | Salyan Kalimati | 3 | 1 |
| 11 | Banke | 51 | Baijnath | 1 | 4 |
| | | 52 | Baijnath | 2 | |
| | | 53 | Baijnath | 4 | |
| | | 54 | Duduwa | 2 | |
| 12 | Bardiya | 55 | Bansgadi | 1 | 3 |
| | | 56 | Bansgadi | 2 | |
| | | 57 | Bansgadi | 5 | |
| 13 | Mugu | 58 | Khatyad | 11 | 1 |

| District No. | District | Palika S. No. | Palika Name | Ward | No. of wards |
|--------------|------------|---------------|-------------|------|--------------|
| 14 | Kailali | 59 | Janaki | 1 | 16 |
| | | 60 | Janaki | 2 | |
| | | 61 | Janaki | 4 | |
| | | 62 | Janaki | 6 | |
| | | 63 | Janaki | 8 | |
| | | 64 | Tikapur | 5 | |
| | | 65 | Tikapur | 6 | |
| | | 66 | Tikapur | 7 | |
| | | 67 | Bardgoriya | 2 | |
| | | 68 | Bardgoriya | 5 | |
| | | 69 | Godawari | 2 | |
| | | 70 | Godawari | 9 | |
| | | 71 | Dhangadi | 4 | |
| | | 72 | Dhangadi | 9 | |
| 73 | Chure | 3 | | | |
| 74 | Chure | 4 | | | |
| 15 | Kanchanpur | 79 | Bhimdatta | 3 | 15 |
| | | 75 | Bhimdatta | 4 | |
| | | 76 | Bhimdatta | 6 | |
| | | 81 | Bhimdatta | 13 | |
| | | 77 | Suklaphanta | 1 | |
| | | 78 | Laljhadi | 3 | |
| | | 80 | Krishnapur | 7 | |
| | | 82 | Mahakali | 1 | |
| | | 83 | Belauri | 2 | |
| | | 84 | Belauri | 3 | |
| | | 85 | Belauri | 7 | |
| | | 86 | Belauri | 8 | |
| | | 87 | Belauri | 9 | |
| 88 | Puranbas | 4 | | | |
| 89 | Puranbas | 11 | | | |
| 16 | Dadeldhura | 90 | Alital | 2 | 1 |

| District No. | District | Palika S. No. | Palika Name | Ward | No. of wards |
|---------------------|-----------------|----------------------|--------------------|-------------|---------------------|
| 17 | Baitadi | 91 | Melauli | 1 | 8 |
| | | 92 | Melauli | 3 | |
| | | 93 | Melauli | 6 | |
| | | 94 | Melauli | 7 | |
| | | 95 | Pancheshwor | 3 | |
| | | 96 | Pancheshwor | 6 | |
| | | 97 | Shivanath | 4 | |
| | | 98 | Shivanath | 6 | |
| 18 | Bajura | 99 | Budhinanda | 1 | 6 |
| | | 100 | Budhinanda | 2 | |
| | | 101 | Budhinanda | 5 | |
| | | 102 | Budhinanda | 6 | |
| | | 103 | Budhinanda | 7 | |
| | | 104 | Himali | 6 | |
| 18 | Districts | | wards | 104 | 104 |

LLIN Distribution

LLINs distribution is one of the major task of this assignment. In coordination with local authorities the distribution dates and site were scheduled and requested them to inform the local community. Starting from 3rd week of February, in the wards where household survey was completed, the distribution of LLINs started. This continued till 3rd week of March. Prior to distribution of LLINs basic preparatory activities such as line management, sound system for airing jingles, coordination with local volunteers and security personnel was done. To take the ownership of LLINs distribution, these activities were carried out in coordination and leadership of ward chairman. At the distribution day, as per the household survey, required number of LLINs was transported to the distribution sites from leased warehouse.

Based on the household survey a total of 273,644 pieces of LLINs were planned, however 276,225 pieces were actually distributed. In some sites, there was variance in estimated and required quantities. Lifeline Nepal coordinated with SCI office to fulfill the deficit.

SCI office took prompt action on Lifeline Nepal request by replenishing additional 6,120 pieces (Kailali-500, Kanchanpur-700, Bardiya-1,170 and Banke- 3,750) of LLINs. This support have had helped in smooth distribution of LLINs.

The detail of the LLINs distribution is given in the table below:



Table 4: Summary of LLINs Distribution

| District/ VDC | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non-LLIN | LLINs | LLIN Planned | Actual Distributed | Total No of Logbook |
|--------------------|------------------|----------------|----------------|----------------|----------------|---------------|----------------|----------------|---------------|----------------|--------------------|---------------------|
| | | M | F | Total | | | | | | | | |
| Jhapa | 1349 | 3524 | 3375 | 6899 | 27 | 623 | 3526 | 0 | 0 | 4100 | 4100 | 6 |
| Saptari | 2043 | 6415 | 6198 | 12613 | 92 | 1515 | 6277 | 3409 | 0 | 7250 | 7250 | 9 |
| Dhanusha | 1935 | 6144 | 6087 | 12231 | 228 | 1056 | 4965 | 4412 | 906 | 6400 | 6400 | 9 |
| Sarlahi | 805 | 2382 | 2238 | 4620 | 15 | 428 | 1360 | 773 | 0 | 2600 | 2600 | 4 |
| Nawalparasi | 343 | 866 | 943 | 1809 | 9 | 140 | 582 | 29 | 278 | 1052 | 1050 | 2 |
| Rupandehi | 3759 | 11363 | 11830 | 23193 | 194 | 2243 | 10389 | 14817 | 16 | 12481 | 12481 | 19 |
| Kvastu | 6610 | 26692 | 26760 | 53452 | 782 | 7216 | 19493 | 13097 | 4 | 27182 | 27176 | 34 |
| Dang | 4474 | 11327 | 11948 | 23275 | 317 | 2278 | 6571 | 3252 | 2644 | 12595 | 12794 | 21 |
| Sukhet | 10158 | 31462 | 30429 | 61891 | 522 | 4577 | 19415 | 13180 | 1982 | 33539 | 33238 | 51 |
| Salyan | 782 | 2044 | 2028 | 4072 | 24 | 205 | 2139 | 0 | 0 | 2700 | 2700 | 4 |
| Banke | 7398 | 19505 | 20808 | 40313 | 310 | 3361 | 18676 | 9505 | 141 | 19950 | 22900 | 37 |
| Bardiya | 4177 | 10615 | 10428 | 21043 | 246 | 1426 | 8955 | 5894 | 3973 | 12170 | 12210 | 19 |
| Mugu | 362 | 1187 | 1404 | 2591 | 24 | 245 | 794 | 187 | 0 | 1237 | 1239 | 2 |
| Kailali | 16146 | 52542 | 50816 | 103358 | 799 | 6883 | 38089 | 37274 | 8505 | 56773 | 56700 | 93 |
| Kpur | 15246 | 48188 | 47899 | 96087 | 600 | 5761 | 41211 | 23355 | 4080 | 52367 | 51990 | 78 |
| Dadeldhura | 316 | 1065 | 1007 | 2072 | 22 | 149 | 402 | 0 | 0 | 1282 | 1282 | 2 |
| Baitadi | 3012 | 9543 | 9459 | 19002 | 100 | 1464 | 4944 | 66 | 0 | 10756 | 10904 | 18 |
| Bajura | 2945 | 8142 | 8172 | 16314 | 233 | 1689 | 8187 | 276 | 0 | 9211 | 9211 | 16 |
| Grand Total | 81,860 | 253,006 | 251,829 | 504,835 | 4,544 | 41,259 | 195,975 | 129,526 | 22,529 | 273,645 | 276,225 | 424 |

The distribution details by district is given in Annex-2

The summary of LLINs distribution table 4 shows that, 81,860 households were surveyed in wards of mass distribution districts with 504,835 household members. Amongst them 253,006 and 251,829 are males and females respectively. The survey revealed average number of household in surveyed wards in all mass distribution districts is 6.17.

A total of 195,975 household members (39%) were interpersonally communicated on malaria prevention and proper use of LLINs,

Average number of LLINs distributed per household is 3.37

A total of 22,529 LLINS were found in all surveyed wards of mass distribution districts as well.

LLIN Distribution summary sheet by district

Table 5: LLIN Distribution Summary Sheet by District

| LLIN Distribution summary sheet by district | | | | | | | |
|---|--|-----------------|-------------------|-------------------|--------|--------------------|---------|
| S. No. | Districts | Allocated LLINs | Total Distributed | from other source | Issued | Remaining Returned | Remarks |
| 1 | Jhapa | 4100 | 4100 | | | | 0 |
| 2 | Saptari | 7250 | 7250 | | | | 0 |
| 3 | Dhanusha | 6400 | 6400 | | | | 0 |
| 4 | Sarlahi | 2600 | 2600 | | | | 0 |
| 5 | Nawalparasi | 1750 | 1050 | | | | |
| | SCI | | | | | 700 | 0 |
| 6 | Rupandehi | 13250 | 12481 | | | | |
| | SCI | | | | | 769 | 0 |
| 7 | Kvastu | 29150 | 27176 | | | | |
| | SCI | | | | | 1974 | 0 |
| 8 | Dang | 13550 | 12794 | | | | |
| | SCI | | | | | 756 | 0 |
| 9 | Sukhet | 33700 | 33238 | | | | |
| | Salyan | | | | 50 | | |
| | SCI | | | | | 412 | 0 |
| 10 | Salyan | 2650 | 2700 | | | | |
| | Received from Surkhet | | | 50 | | | 0 |
| 11 | Banke | 19150 | 22900 | | | | |
| | SCI WH Npj | | | 3750 | | | 0 |
| 12 | Bardiya | 11050 | 12210 | | | | |
| | SCI WH Npj | | | 1170 | | | |
| | Returned to SCI WH Npj | | | | | 10 | 0 |
| 13 | Mugu | 1400 | 1239 | | | | |
| | Handover to Khatyad Palika for ANC | | | | 161 | | 0 |
| 14 | Kailali | 55300 | 56700 | | | | |
| | Received from DHO, Kailali | | | 500 | | | |
| | Received Parsuram ANC, Dadeldhura | | | 600 | | | |
| | Received Additional quota from Dadeldhura (150+1700) | | | 1850 | | | |
| | Issued to Kanchanpur | | | | 1550 | 0 | 0 |
| 15 | Kanchanpur | 50050 | 51990 | | | | |
| | Received from DHO, Kailali | | | 700 | | | |
| | Received Tikapur Kailali | | | 1550 | | | |
| | ANC Handover Laljhadi | | | | 150 | | |
| | Returned to SCI | | | | | 160 | 0 |
| 16 | Dadeldhura | 3200 | 1282 | | | | |
| | Kailali handover | | | | 1850 | | |
| | ANC Handover to Palika | | | | 68 | | 0 |
| 17 | Baitadi | 15932 | 10904 | | | | |
| | ANC Handover to Pancheshwor | | | | 31 | | 4800 |
| | ANC Handover to Melauli | | | | 150 | | |
| | ANC Handover to Shivanath Palika | | | | 47 | | |
| 18 | Bajura | 9450 | 9211 | | | | |
| | ANC Handedover to Himali Municipality | | | | 206 | | 0 |
| | ANC Handover to Buddhinanad Municipality Ward No. 2 | | | | 33 | | |
| | | 279932 | 276225 | 10170 | 4296 | 4781 | 4800 |

The table 5 above gives the summary of LLIN distribution by district. A total of 320,507 pieces of LLINs were received from SCI warehouse in Parwanipur for mass distribution as well as ANC handover to respective plaiks. However the actual received figure came out to be higher than previously estimated. All together, 6,120 pieces of LLINs were borrowed from SCI field warehouses at Banke and Kailali to fulfill the deficit at the time of mass distribution of LLINs. During the course of implementation, 4050 pieces of LLINs were internally moved from surplus district to deficit ones. Similarly 4296 pieces of LLINs were internally moved from one district to another and remaining LLINs after mass distribution were handed over to Palikas for ANC. A total of 9581 pieces of remaining LLINs after completion of mass distribution were handed over to SCI.

Institutional LLINs Distribution

Table 6: Institutional LLINs Distribution

| S. No. | Institution | Request | LLIN Distributed |
|--------|-----------------|---------|------------------|
| 1 | Hindu Asram | 4 | 58 |
| 2 | Office Quarter* | 77 | 747 |
| 3 | Health Facility | 9 | 111 |
| 4 | Police | 28 | 579 |
| 5 | Hostel** | 21 | 437 |
| 6 | Army | 5 | 914 |
| 7 | Range Post | 1 | 7 |
| 8 | Madarasa | 4 | 330 |
| 9 | Brick Factory | 6 | 85 |
| 10 | APF | 2 | 50 |
| 11 | Factory | 2 | 23 |
| 12 | Church | 1 | 12 |
| | Total | 160 | 3353 |

* Office Quarter includes staff of Government offices, Banks, Palikas and school teachers etc.

** Hostel includes government school

Table 6 shows the institutional distribution of LLINs other than people living in the targeted wards for mass distribution. A total of 160 different institutions requested for LLINs and 3353 LLINs were distributed

Table 7: Institutional Distribution by district

| S. No. | District | LLIN distributed |
|--------|------------|------------------|
| 1 | Baitadi | 310 |
| 2 | Bajura | 157 |
| 3 | Banke | 109 |
| 4 | Bardiya | 118 |
| 5 | Dang | 69 |
| 6 | Kailali | 1091 |
| 7 | Kanchanpur | 874 |
| 8 | Kapilvastu | 442 |
| 9 | Mugu | 105 |
| 10 | Surkhet | 78 |
| | Total | 3353 |

Table 7 shows the institutional distribution by district of LLINs other than people living in the targeted wards for mass distribution. Out of 3353 pieces of LLINs distributed to different institutions, the highest number of such distribution was in Kailali (1091).

Monitoring Visits

Lifeline Nepal Central Staff visited different districts, palikas and wards to attend meetings, warehousing of LLINs and household listings being carried out by community mobilizers. During monitoring visits at the time of household survey CMs were strongly advised to visit every household in the wards and focus on IPC using flip chart and properly quantify LLINs as per EDCD guideline. Central team verified logbook, re-conformed the GPS figures and randomly visited the surveyed household to verify the coupons and marking. Central team also observed the leased warehouses to insure proper storage of LLINs. SPOT CHECKLIST and WAREHOUSE SPOT CHECKLIST were used during monitoring visits. Central team provided on site coaching to the CM and FS in areas where improvement is needed. Likewise, central team attended some ward and palika level meetings.

On January 24, Lifeline Nepal presented on LLIN distribution strategy to Province 7 Health Director Dr. Guna Raj Awasthi at Dhangadi. He was briefed on Lifeline Nepal, staffing for LLIN distribution, objectives and activities for LLIN distribution in Province 7.

Central level team also mobilized to monitor the LLIN distribution activities in different districts by using the standard checklist. During the visit they met with Ward level authorities and social mobilizers/volunteers and requested them to provide support for smooth LLIN distribution.

Quality

Quality is one of the dimension of effective and efficiently delivery of every program. For this program Lifeline Nepal has made efforts as possible in each program steps of LLIN distribution

so that quality can be maintained focusing on every household should receive LLIN along with messages based on guideline provided by EDCD. At the beginning to the end of program implementation different task has been carried out to ensure the quality of LLIN such as development of program guideline, financial guideline and storage guideline.

In each warehouse for safety measures, standard storage practice is followed during storage. Insulation sheet is placed on the floors of warehouses to prevent dampness. Lifeline Nepal assigned authorized person to take custody of warehouses.

At the time of household listing Community Mobilizers marked the household so that field supervisors and central level staff made random visits to those houses for the verification. Lifeline Nepal insured LLIN during transportation and storage for natural disaster, burglary and theft.

At the time of distribution special attention was given while tearing the outer cover of LLIN so that the net remains intact. Time and again this instruction was provided during orientation and monitoring visit as well.

The data receive from the field is verified and entered in computer and web tracker on daily basis. Incase of any discrepancies, concerned FS is communicated immediately to rectify. After the distribution is completed the collected coupons and Logbooks were verified and complied by each ward so that estimated quantities of LLIN and actual distributed can be compared.

Collection of Field Logistics

After completion of LLIN distribution, Lifeline Nepal mobilized personnel to collect field logistics (GPS device, Logbook, coupons, meeting registers, unused logbook, coupons and related documents) in both clusters. This was necessary to bring that all field logistics safely and securely.

Lesson Learned

1. Local Governments took full ownership and accountability of the program. In times when their support is needed they heartedly came forward.
2. Support and guidance from SCI was instrumental in implementing project activities smoothly.
3. We felt contingency plan of SCI was unforgettable, especially in replenishing additional LLINs as an when required.
4. It was found to be necessary to keep Provincial level in loop all the time so that they do not feel being bypassed.

Issues

1. *Local Transportation cost for LLIN*

The cost of local level transportation of LLINs in many places was higher than expected. The LLINs for ANC handover in palikas and mass distribution sites in same palikas are far apart. It was not practical to handover LLINs at the time of distribution. In most palikas, ANC LLINs were delivered before mass distribution, instead of waiting till mass distribution, resulting higher transportation cost than budgeted. Prolong adverse weather condition have had caused higher transportation cost than expected. Transporters, because of bad road condition, have asked for higher rate. All these resulted higher transportation cost for LLINs from leased warehouses to distribution sites.

2. *Staff turnover*

During the course of implementation of the program few staff resigned and few have to be discontinued from the quality perspective. This has caused delay in household survey and distribution in some sites.

3. *Adverse weather*

Adverse weather particularly in High hilly and mountain districts have also caused delay in transportation, household survey and distribution of LLIN. This was in the case of Baitadi, Bajura and Mugu.

4. *Resistance from Local Government*

Lifeline Nepal faced resistance from local government in Dadeldhura. In Parsuram Municipality due to political conflict LLIN distribution have had to be withhold.

5. *Chure 3 and 4*

The geographical situation of Chure 3 and 4 have forced to distribute LLINs in multiple sites and days. This added transportation as well as management cost.

6. *Local festival*

During local festivals particularly in Terai, it practically was, not possible to meet local communities. This too delayed in household survey and LLIN distribution as planned.

7. *Meeting allowance*

In few districts, meetings could not be held due to allowance issue. DHO were reluctant to call district level coordination meeting without provision of allowances to other than DHO officials. Allowances for district level meetings were not provisioned.

8. *District and Province level monitoring*

DHOs and provinces were informed for the monitoring visits at the time of household survey and distribution. This was well conveyed during district level meeting. However such monitoring visits were made in some sites as against expected.

Annex 1

Table 8: List of Staff

| SN | District | Field Supervisor | Community Mobilizers |
|--------------|-------------|------------------|----------------------|
| 1 | Jhapa | 1 | 2 |
| 2 | Saptari | | 2 |
| 3 | Dhanusha | 1 | 2 |
| 4 | Sarlahi | | 1 |
| 5 | Nawalparasi | | 1 |
| 6 | Rupandehi | 2 | 4 |
| 7 | Kapilvastu | 2 | 8 |
| 8 | Dang | 1 | 4 |
| 9 | Surkhet | 2 | 9 |
| 10 | Salyan | | 1 |
| 11 | Banke | 1 | 5 |
| 12 | Bardiya | 1 | 3 |
| 13 | Mugu | 1 | 1 |
| 14 | Bajura | | 3 |
| 15 | Kailali | 2 | 16 |
| 16 | Kanchanpur | 2 | 14 |
| 17 | Dadeldhura | 1 | 2 |
| 18 | Baitadi | | 3 |
| Total | | 17 | 81 |

Annex 2

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|-----------------|--------------------------|------------------|-------------|-------------|-------------|----------------|------------|-------------|----------|----------|--------------|--------------------|--|---------------------|---------------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Jhapa | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non-LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distribution Date (M/D/Y) |
| | | | M | F | Total | | | | | | | | | | |
| Gaurigunj | 6 | 1349 | 3524 | 3375 | 6899 | 27 | 623 | 3526 | 0 | 0 | 4100 | 4100 | 285/1-263, 286/1-160, 289/1-209, 290/264-507, 293/1-238, 294/1-260 | 6 | Feb 22, 2019 |
| Total | 6 | 1349 | 3524 | 3375 | 6899 | 27 | 623 | 3526 | 0 | 0 | 4100 | 4100 | 0 | 6 | 0 |

Report District **Final Report Saptari**

| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non-LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distribution Date (M/D/Y) |
|---------------|-----------|------------------|-------------|-------------|--------------|----------------|-------------|-------------|-------------|----------|--------------|--------------------|-------------------|---------------------|---------------------------|
| | | | M | F | Total | | | | | | | | | | |
| Surunga NP | 9 | 720 | 2038 | 2037 | 4075 | 2 | 672 | 1828 | 0 | 0 | 2450 | 2450 | 351, 352, 353 | 3 | March2, 2019 |
| Sptakoshi | 11 | 378 | 1381 | 1232 | 2613 | 29 | 257 | 1418 | 944 | 0 | 1450 | 1450 | 400, 356 | 2 | February 28, 2019 |
| Bodhebarsain | 11 | 945 | 2996 | 2929 | 5925 | 61 | 586 | 3031 | 2465 | 0 | 3350 | 3350 | 358, 357, 295, 35 | 4 | |
| Total | 31 | 2043 | 6415 | 6198 | 12613 | 92 | 1515 | 6277 | 3409 | 0 | 7250 | 7250 | 0 | 9 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|----------------------------------|--------------------------|------------------|-------------|-------------|--------------|----------------|-------------|-------------|-------------|------------|--------------|--------------------|---------------------------------|---------------------|---------------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Dhanusha | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non-LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distribution Date (M/D/Y) |
| | | | M | F | Total | | | | | | | | | | |
| Dhanusha, Mithala Municipality | 3 | 660 | 2115 | 2154 | 4269 | 107 | 415 | 1285 | 1514 | 5 | 2150 | 2150 | 389/1-239, 381/1-180, 382/1-240 | 3 | March 5, 2019 |
| Dhanusha, Mithala municipality | 4 | 587 | 1830 | 1762 | 3592 | 71 | 171 | 1112 | 1282 | 88 | 1900 | 1900 | 386/1-107, 387/1-240, 388/1-240 | 3 | March 6, 2019 |
| Ganesh man Charnath Municipality | 6 | 688 | 2199 | 2171 | 4370 | 50 | 470 | 2568 | 1616 | 813 | 2350 | 2350 | 601/208, 280/1-240, 279/1-239 | 3 | March 7, 2019 |
| Total | 13 | 1935 | 6144 | 6087 | 12231 | 228 | 1056 | 4965 | 4412 | 906 | 6400 | 6400 | | 9 | |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|-----------------|--------------------------|------------------|-------------|-------------|-------------|----------------|------------|-------------|------------|----------|--------------|--------------------|---|---------------------|---------------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Sarlahi | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non-LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distribution Date (M/D/Y) |
| | | | M | F | Total | | | | | | | | | | |
| Ishworpur | 2 | 805 | 2382 | 2238 | 4620 | 15 | 428 | 1360 | 773 | 0 | 2600 | 2600 | 390/1-140, 391/1-240, 392/1-240, 393/1-85 | 4 | March 4, 2019 |
| Total | 2 | 805 | 2382 | 2238 | 4620 | 15 | 428 | 1360 | 773 | 0 | 2600 | 2600 | | 4 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|-------------------|---------------------|------------|------------|-------------|-------------------|------------|------------|--------------|------------|-----------------|-----------------------|-------------------------|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | NawalParasi | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Gaidakot | 18 | 343 | 866 | 943 | 1809 | 9 | 140 | 582 | 29 | 278 | 1052 | 1050 | 633/1-103, 634/1-239 | 2 | February 9, 2019 |
| Total | 18 | 343 | 866 | 943 | 1809 | 9 | 140 | 582 | 29 | 278 | 1052 | 1050 | 0 | 2 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|-------------------|---------------------|--------------|--------------|--------------|-------------------|-------------|--------------|--------------|-----------|-----------------|-----------------------|---|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Rupandehi | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Summarimai | 4 | 532 | 1966 | 1895 | 3861 | 48 | 426 | 1628 | 2918 | 0 | 2191 | 2191 | 010/1-240, 005/1-240, 008/1-52 | 3 | March 1, 2019 |
| Devdaha | 11 | 659 | 1875 | 1965 | 3840 | 28 | 326 | 1473 | 2205 | 0 | 2100 | 2100 | 021/1-79, 020/1-240, 015/1-240 | 3 | February 27, 2019 |
| Kothiyamai | 7 | 976 | 3485 | 3566 | 7051 | 45 | 732 | 3722 | 4192 | 0 | 3415 | 3415 | 006/1-240, 012/1-16, 013/1-240, 007/1-240, 009/1-240 | 5 | March 2, 2019 |
| Devdaha | 9 | 1289 | 2739 | 3076 | 5815 | 42 | 435 | 2509 | 3583 | 16 | 3425 | 3425 | 626/1-89, 022/1-240, 003/1-240, 002/1-240, 023/1-240, 024/1-240 | 6 | March 6, 2019 |
| mbini Sanskri | 6 | 303 | 1298 | 1328 | 2626 | 31 | 324 | 1057 | 1919 | 0 | 1350 | 1350 | 011/1-166, 300/1-137, | 2 | March 9, 2019 |
| Total | 37 | 3759 | 11363 | 11830 | 23193 | 194 | 2243 | 10389 | 14817 | 16 | 12481 | 12481 | 0 | 19 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|--------------|--------------|--------------|-------------------|-------------|--------------|--------------|----------|-----------------|-----------------------|---|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Kapilvastu | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Buddhabhum | 7 | 727 | 2564 | 2369 | 4933 | 68 | 619 | 1571 | 1378 | 0 | 2595 | 2592 | 682/1-264, 683/1-240, 653/1-223 | 3 | March 2, 2019 |
| Krishna Nagar | 7 | 854 | 2911 | 3075 | 5986 | 94 | 957 | 2232 | 878 | 0 | 3061 | 3061 | 693/1-240, 690/1-132, 689/1-240, 694/1-240 | 4 | March 2, 2019 |
| Maharajgunj | 4 | 600 | 1963 | 1913 | 3876 | 51 | 574 | 1333 | 1037 | 0 | 2012 | 2012 | 652/1-120, 700/1-240, 651/1-240 | 3 | March 1, 2019 |
| Maharajgunj | 10 | 750 | 2567 | 2722 | 5289 | 89 | 664 | 1976 | 836 | 0 | 2785 | 2782 | 676/1-30, 698/1-240, 680/1-240, 522/1-240 | 4 | March 5, 2019 |
| Maharajgunj | 7 | 808 | 3316 | 3549 | 6865 | 122 | 871 | 2214 | 849 | 4 | 3437 | 3437 | 687/1-240, 683/1-240, 686/1-240, 691/1-88 | 4 | March 10, 2019 |
| Mayadevi | 6 | 217 | 3670 | 3487 | 7157 | 122 | 824 | 2463 | 2200 | 0 | 3521 | 3521 | 656/1-240, 661/1-240, 657/1-240, 663/1-111 | 4 | March 4, 2019 |
| Mayadevi | 1 | 1124 | 4283 | 4254 | 8537 | 106 | 1291 | 3418 | 2782 | 0 | 4217 | 4217 | 662/1-240, 681/1-240, 660/1-240, 658/1-240, 553/1-164 | 5 | March 8, 2019 |
| Shivaraj | 10 | 679 | 2341 | 2257 | 4598 | 62 | 607 | 1985 | 1500 | 0 | 2327 | 2327 | 695/1-238, 696/1-216, 697/1-225 | 3 | March 3, 2019 |
| Yashodhara | 6 | 851 | 3077 | 3134 | 6211 | 68 | 809 | 2301 | 1637 | 0 | 3227 | 3227 | 692/1-240, 655/1-240, 677/1-240, 654/1-131 | 4 | March 9, 2019 |
| Total | 58 | 6610 | 26692 | 26760 | 53452 | 782 | 7216 | 19493 | 13097 | 4 | 27182 | 27176 | 0 | 34 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|--------------|--------------|--------------|-------------------|-------------|-------------|--------------|-------------|-----------------|-----------------------|--|------------------------|-----------------------|--|
| Report | Final Report | | | | | | | | | | | | | | | |
| District | Dang | | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date | |
| | | | M | F | Total | | | | | | | | | | | |
| Tulshipur | 13 | 1405 | 2958 | 3470 | 6428 | 115 | 609 | 1517 | 408 | 1054 | 3716 | 3716 | 255/486-725, 297/242-485, 274/967-1205, 298/1- 240, 275/1207-1412, 256/726-966 | 6 | March 10, 2019 | |
| Shantinagar | 6 | 438 | 1251 | 1284 | 2535 | 15 | 177 | 668 | 851 | 188 | 1365 | 1365 | 262/1-240, 264/1- 198, | 2 | March 12, 2019 | |
| Babai | 7 | 900 | 2404 | 2410 | 4814 | 57 | 446 | 1633 | 720 | 644 | 2633 | 2800 | 273/1-240, 253/1-24, 258/1-151, 252/1- 240, 254/1-240 | 5 | March 13, 2019 | |
| Babai | 5 | 1298 | 3535 | 3632 | 7167 | 100 | 702 | 2029 | 1062 | 758 | 3781 | 3813 | 272/1-240, 269/1- 240, 271/1-240, 270/1-241, 268/1- 240, 265/1-98 | 6 | March 14, 2019 | |
| Rapti | 9 | 433 | 1179 | 1152 | 2331 | 30 | 344 | 724 | 211 | 0 | 1100 | 1100 | 299/1-263, 300/264- 394 | 2 | March 6, 2019 | |
| Total | 40 | 4474 | 11327 | 11948 | 23275 | 317 | 2278 | 6571 | 3252 | 2644 | 12595 | 12794 | 0 | 21 | 0 | |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|------------|------|-------|-------------------|------------|------|--------------|-------|-----------------|-----------------------|------------------------------------|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Surkhet | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Chaukune | 4 | 216 | 712 | 670 | 1382 | 23 | 156 | 294 | 6 | 26 | 659 | 659 | 339/1-216 | 1 | Mar 5-2019 |
| Chaukune | 5 | 344 | 1207 | 1184 | 2391 | 23 | 240 | 569 | 24 | 62 | 1169 | 1169 | 338/1-240, 340/1-104 | 2 | Mar 5-2019 |
| Chaukune | 7 | 231 | 915 | 908 | 1823 | 34 | 158 | 348 | 5 | | 843 | 843 | 308/1-231 | 1 | Mar 6-2019 |
| Chaukune | 6 | 176 | 553 | 523 | 1076 | 16 | 79 | 351 | 24 | | 538 | 538 | 341/1-176 | 1 | Mar 6-2019 |
| Panchapuri | 3 | 238 | 737 | 720 | 1457 | 24 | 156 | 332 | 179 | 32 | 780 | 759 | 329/1-239 | 1 | Mar 5-2019 |
| Panchapuri | 4 | 212 | 682 | 685 | 1367 | 19 | 127 | 388 | 200 | 170 | 747 | 747 | 328/1-212 | 1 | Mar 4-2019 |
| Panchapuri | 5 | 239 | 773 | 704 | 1477 | 10 | 139 | 357 | 252 | 176 | 826 | 823 | 306/1-239 | 1 | Mar 4-2019 |
| Panchapuri | 8 | 128 | 373 | 389 | 762 | 15 | 76 | 338 | 16 | 59 | 406 | 406 | 309/1-128 | 1 | Mar 7-2019 |
| Panchapuri | 10 | 241 | 779 | 749 | 1528 | 34 | 174 | 714 | 39 | 58 | 761 | 761 | 504/1-3, 307/1-238 | 2 | |
| Barahatal | 2 | 616 | 1544 | 1554 | 3098 | 20 | 202 | 1387 | | 85 | 1782 | 1686 | 350/1-216, 310/1-160, 311/1-244 | 3 | Feb-25-2019 |
| Barahatal | 4 | 383 | 1036 | 1070 | 2106 | 21 | 175 | 829 | 5 | 4 | 1114 | 1114 | 348/1-240, 349/1-143 | 2 | Feb-20-2019 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|--------------|--------------|--------------|-------------------|-------------|--------------|--------------|-------------|-----------------|-----------------------|--|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Surkhet | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Biredranaga | 2 | 871 | 2294 | 2390 | 4684 | 21 | 281 | 1635 | 1716 | 613 | 2461 | 2365 | 342/1-151, 332/1-240, 344/1-240, 345/1-240, | 4 | Mar 8-2019 |
| Biredranaga | 9 | 678 | 1896 | 1857 | 3753 | 19 | 273 | 1341 | 1618 | - | 2144 | 2059 | 330/1-240, 334/1-198, 343/1-240 | 3 | Mar 7-2019 |
| Biredranaga | 10 | 2350 | 8683 | 8040 | 16723 | 41 | 834 | 5407 | 7999 | - | 9977 | 9977 | 331/1-240, 327/1-240, 508/1-240, 333/1-240, 347/1-190, 335/1-240, 809/1-240, 514/1-240, 530/1-240, 507/1-240 | 10 | Mar-10- 2019 |
| Lekbesi | 9 | 336 | 858 | 843 | 1701 | 12 | 115 | 564 | 148 | 125 | 980 | 980 | 305/1-218, 346/1-118 | 2 | Feb 18-2019 |
| Lekbesi | 10 | 59 | 164 | 145 | 309 | 2 | 22 | 125 | 12 | 49 | 170 | 170 | 304/1-59 | 1 | Feb 18-2019 |
| Chingad | 3 | 567 | 1779 | 1696 | 3475 | 42 | 391 | 822 | 95 | 1 | 1850 | 1850 | 301/1-240, 302/1-240, 303/1-87 | 3 | Feb 16-2019 |
| Bheriganga | 1 | 550 | 1733 | 1686 | 3419 | 40 | 289 | 794 | 208 | - | 1565 | 1565 | 312/1-240, 314/1-240, 315/1-160 | 3 | Feb 26-2019 |
| Gurbhakot | 11 | 190 | 493 | 505 | 998 | 10 | 77 | 391 | 0 | 0 | 500 | 500 | 529/1-190 | 1 | Feb 28-2019 |
| Gurbhakot | 7 | 722 | 1966 | 1963 | 3929 | 54 | 385 | 1319 | 305 | 207 | 1950 | 1950 | 336/1-240, 336/1-240, 519/1-240, 527/1-2 | 4 | March-2- 2019 |
| Gurbhakot | 14 | 811 | 2285 | 2148 | 4433 | 42 | 228 | 1110 | 329 | 315 | 2317 | 2317 | 313/1-240, 326/1-240, 337/1-136, 528/1-194 | 4 | March-2- 2019 |
| Total | 134 | 10158 | 31462 | 30429 | 61891 | 522 | 4577 | 19415 | 13180 | 1982 | 33539 | 33238 | 0 | 51 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|-------------|-------------|-------------|-------------------|------------|-------------|--------------|----------|-----------------|-----------------------|---|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Salyan | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Salyan Kalima | 3 | 782 | 2044 | 2028 | 4072 | 24 | 205 | 2139 | - | - | 2700 | 2700 | 321/1-240, 322/1-240, 323/1240, 324/1-62 | 4 | March-8- 2019 |
| Total | 3 | 782 | 2044 | 2028 | 4072 | 24 | 205 | 2139 | 0 | 0 | 2700 | 2700 | 0 | 4 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|-------------------|---------------------|--------------|--------------|--------------|-------------------|-------------|--------------|--------------|------------|-----------------|-----------------------|---|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Banke | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Bajjnath | 1 | 1094 | 3254 | 3312 | 6566 | 16 | 429 | 2528 | 3399 | 0 | 2850 | 3919 | 185/1-240, 186/1-240, 187/1-240, 196/1-240, 197/1-134 | 5 | March 10, 2019 |
| Bajjnath | 2 | 2158 | 6417 | 6862 | 13279 | 101 | 1012 | 6021 | 5968 | 0 | 5450 | 7081 | 160/1-103, 163/1-240, 190/1-240, 191/1-240, 192/1-240, 193/1-240, 194/1-135, 195/1-240, 199/1-240, 200/1-240 | 10 | March 15, 2019 |
| Bajjnath | 4 | 2006 | 4613 | 4923 | 9536 | 63 | 581 | 5362 | 92 | 0 | 5500 | 5500 | 158/1-240, 177/1-86, 159/1-240, 181/1-240, 197/1-240, 180/1-240, 164/1-240, 156/1-240, 155/1-240 | 9 | March 23, 2019 |
| Duduwa | 2 | 2140 | 5221 | 5711 | 10932 | 130 | 1339 | 4765 | 46 | 141 | 6150 | 6400 | 151/1-128, 188/1-240, 161/1-166, 184/1-140, 183/1-200, 154/1-146, 153/1-130, 176/1-240, 189/1-216, 157/1-212, 182/1-94, 152/1-70, 162/1-158 | 13 | |
| Total | 9 | 7398 | 19505 | 20808 | 40313 | 310 | 3361 | 18676 | 9505 | 141 | 19950 | 22900 | 0 | 37 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|-------------------|---------------------|--------------|--------------|--------------|-------------------|-------------|-------------|--------------|-------------|-----------------|-----------------------|---|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Bardiya | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Bansgadi | 1 | 633 | 1699 | 1642 | 3341 | 59 | 293 | 1420 | 594 | 666 | 1850 | 1850 | 539/1-240, 540/1-161, 541/1-233 | 3 | March 7, 2019 |
| Bansgadi | 2 | 1647 | 4017 | 4328 | 8345 | 110 | 555 | 3570 | 1370 | 2206 | 4880 | 4916 | 173/1-196, 542/1-185, 544/1-179, 546/1-210, 538/1-230, 537/1-137, 543/1-240, 548/1-270 | 8 | March 9-10, 2019 |
| Bansgadi | 5 | 1897 | 4899 | 4458 | 9357 | 77 | 578 | 3965 | 3930 | 1101 | 5440 | 5444 | 175/1-240, 174/1-240, 165/1-238, 550/1-240, 166/1-201, 545/1-234, 549/1-264, 167/1-240 | 8 | March 12- 13, 2019 |
| Total | 8 | 4177 | 10615 | 10428 | 21043 | 246 | 1426 | 8955 | 5894 | 3973 | 12170 | 12210 | 0 | 19 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|-------------------|---------------------|-------------|-------------|-------------|-------------------|------------|------------|--------------|----------|-----------------|-----------------------|-------------------------|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Mugu | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Khatyad | 11 | 362 | 1187 | 1404 | 2591 | 24 | 245 | 794 | 187 | 0 | 1237 | 1239 | 360/1-240, 361/1-122 | 2 | |
| Total | 11 | 362 | 1187 | 1404 | 2591 | 24 | 245 | 794 | 187 | 0 | 1237 | 1239 | 0 | 2 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|------------|------|-------|-------------------|------------|------|--------------|-------|-----------------|-----------------------|--|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Kailali | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Janaki | 1 | 470 | 1459 | 1329 | 2788 | 14 | 144 | 1304 | 1387 | 65 | 1527 | 1527 | 640/1-234, 638/1-237 | 2 | February 28, 2019 |
| Janaki | 2 | 1160 | 3580 | 3545 | 7125 | 69 | 496 | 2875 | 3706 | 21 | 3904 | 3896 | 020/1-263, 027/1-240, 028/1-240, 029/1-78, 001/1-100, 637/1-240 | 6 | March 5, 2019 |
| Janaki | 4 | 662 | 1835 | 1916 | 3751 | 31 | 268 | 1552 | 1473 | 628 | 2116 | 2116 | 030/1-127, 031/1-227, 036/1-239, 044/1-69 | 4 | March 2, 2019 |
| Janaki | 6 | 230 | 698 | 695 | 1393 | 11 | 96 | 696 | 582 | 69 | 798 | 798 | 485/1-92, 486/1-130, 482/1-36 | 3 | March 1, 2019 |
| Janaki | 8 | 347 | 938 | 944 | 1882 | 4 | 138 | 818 | 1027 | 36 | 1229 | 1229 | 042/1-108, 043/1-212, 486/1-130 | 3 | March 1, 2020 |
| Tikapur | 5 | 729 | 2212 | 2301 | 4513 | 26 | 275 | 2093 | 2144 | 169 | 2309 | 2309 | 500/1-145, 451/1-92, 639/1-9, 488/1-238, 489/1-24, 490/128 | 6 | March 6, 2019 |
| Tikapur | 6 | 1018 | 2928 | 3077 | 6005 | 32 | 394 | 2538 | 2273 | 645 | 3422 | 3422 | 499/1-239, 487/1-84, 497/1-84, 452/1-240, 491/1-240, 496/1-131 | 6 | March 3, 2019 |
| Tikapur | 7 | 1227 | 4222 | 4228 | 8450 | 49 | 592 | 3221 | 2610 | 914 | 4858 | 4858 | 457/1-241, 492/1-240, 454/1-240, 461/1-240, 455/1-240, 462/1-20, 493/1-169, 459/1-78 | 8 | March 7, 2019 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|----------------------|--------------|--------------|---------------|-------------------|-------------|--------------|--------------|-------------|-----------------|-----------------------|---|------------------------|---------------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Kailali | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visite d | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Bardgoriya | 2 | 1509 | 5318 | 4373 | 9691 | 113 | 565 | 3104 | 4957 | 87 | 5825 | 5825 | 483/1-240, 476/1-70, 035/1-240, 037/1-240, 038/1-240, 039/1-240, 484/1-240 | 7 | March 10, 2019 |
| Bardgoriya | 5 | 1131 | 3586 | 3705 | 7291 | 54 | 422 | 2191 | 3786 | 0 | 4087 | 4087 | 481/1-165, 478/1-240, 477/1-240, 479/1-240, 480/1-264 | 5 | March 11, 2019 |
| Godawari | 9 | 1425 | 4807 | 4998 | 9805 | 101 | 780 | 2987 | 4470 | 704 | 4862 | 4862 | 643/1-240, 641/1-230, 324/1-195, 325/1-191, 648/1-46, 642/1-240, 333/1-70, 649/1-48, 640/1-239 | 9 | March 1, 2019 |
| Godawari | 2 | 2740 | 10457 | 9397 | 19854 | 181 | 1203 | 6895 | 4973 | 5110 | 10366 | 10366 | 607/1-238, 320/1-184, 636/1-230, 318/1-189, 610/1-235, 322/1-192, 034/1-246, 332/1-145, 321/1-167, 605/1-186, 319/1-182, 317/1-187, 606/1-244 | 13 | March 2, 2019 |
| Dhangadi | 9 | 305 | 981 | 1045 | 2026 | 15 | 162 | 725 | 346 | 0 | 1066 | 1066 | 647/1-54, 316/1-131, 650/1-120 | 3 | March 8, 2019 |
| Dhangadi | 4 | 1748 | 4911 | 4917 | 9828 | 50 | 613 | 3406 | 3540 | 57 | 5761 | 5761 | 327/1-66, 328/1-192, 329/1-192, 330/1-192, 331/1-89, 602/1-57, 604/1-240, 608/1-240, 609/1-240, 641/1-240 | 10 | March 9, 2019 |
| Chure | 3 | 706 | 2126 | 1949 | 4075 | 21 | 295 | 1621 | 0 | 0 | 2325 | 2264 | 040/234-473, 032/1-233, 315/474- 665, 323/666-706 | 4 | March 18- 19, 2019 |
| Chure | 4 | 739 | 2484 | 2397 | 4881 | 28 | 440 | 2063 | 0 | 0 | 2318 | 2314 | 646/1-43, 611/479-695, 033/251- 490, 032/1-238 | 4 | March 14, 15, 16, 2019 |
| Total | 77 | 16146 | 52542 | 50816 | 103358 | 799 | 6883 | 38089 | 37274 | 8505 | 56773 | 56700 | | 93 | |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|------------------------|------------|------|-------|-----------------------|----------------|------|--------------|-------|-----------------|-----------------------|---|----------------|----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Kanchanpur | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnan t | children <5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of | Distribution Date |
| | | | M | F | Total | | | | | | | | | | |
| Bhimdatta | 6 | 2250 | 6405 | 6225 | 12630 | 71 | 774 | 4191 | 4273 | 75 | 7031 | 7017 | 783/1-105, 778/1-150, 798/1-192, 776/1-240, 766/1-109, 435/1-240, 797/1-240, 788/1-240, 765/1-198, 764/1-133, 787/1-167, 434/1-240 | 12 | March 22, 2109 |
| Bhimdatta | 4 | 1422 | 5063 | 4630 | 9693 | 10 | 303 | 4420 | 3542 | 68 | 5609 | 5581 | 796/1-239, 791/1-264, 790/1-266, 417/4-214, 404/1-240, 767/1-24, 763/1-172 | 7 | March 23, 2019 |
| Suklaphanta | 1 | 1187 | 4165 | 4147 | 8312 | 107 | 611 | 3876 | 1313 | 483 | 4128 | 4114 | 406/1-240, 407/1-240, 424/1-240, 423/1-240, 433/1-129, 432/1-98 | 6 | March 1, 2019 |
| Lajhadi | 2 | 136 | 481 | 486 | 967 | 8 | 55 | 252 | 0 | 0 | 501 | 501 | 450/1-136 | 1 | March 3, 2019 |
| Bhimdatta | 3 | 1473 | 4305 | 4266 | 8571 | 44 | 487 | 3994 | 3302 | 2154 | 4849 | 4711 | 412/1-240, 416/1-249, 443/1-240, 403/1-240, 402/1-240, 789/1-33, 444/1-240 | 7 | February 23, 2019 |
| Krishnapur | 7 | 1626 | 5742 | 5612 | 11354 | 81 | 598 | 6760 | 1635 | 396 | 6063 | 5913 | 420/1-240, 419/1-240, 429/1-240, 422/1-240, 413/1-240, 421/1-240, 431/1-170 | 7 | February 26, 2020 |
| Bhimdatta | 13 | 1167 | 3408 | 3444 | 6852 | 55 | 552 | 2764 | 702 | 150 | 3770 | 3768 | 777/1-186, 792/1-240, 793/1-240, 782/1-117, 800/1-192, 799/1-192 | 6 | March 11, 2019 |
| Mahakali | 1 | 984 | 3347 | 3267 | 6614 | 20 | 409 | 2830 | 1009 | 29 | 3496 | 3481 | 405/1-220, 430/1-240, 437/1-235, 428/1-240, 278/1-49 | 5 | March 13, 2019 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|------------------------|--------------|--------------|--------------|-----------------------|----------------|--------------|--------------|-------------|-----------------|---------------------------|---|----------------|----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Kanchanpur | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnan t | children <5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distribut ed | Logbook S.N. | Total No of | Distribution Date |
| | | | M | F | Total | | | | | | | | | | |
| Belauri | 7 | 656 | 2101 | 2175 | 4276 | 24 | 207 | 1866 | 2121 | 0 | 2356 | 2356 | 441/1-176, 436/1-240, 426/1-240 | 3 | March 2, 2019 |
| Belauri | 8 | 557 | 1653 | 1703 | 3356 | 12 | 221 | 1068 | 414 | 121 | 1937 | 1937 | 794/1-239, 779/1-153, 780/1-166 | 3 | March 6, 2019 |
| Belauri | 9 | 249 | 717 | 738 | 1455 | 8 | 101 | 461 | 61 | 0 | 763 | 763 | 449/1-114, 446/1-135 | 2 | March 6, 2019 |
| Belauri | 3 | 1090 | 3589 | 3783 | 7372 | 47 | 259 | 3349 | 2513 | 33 | 4016 | 3997 | 408/1-237, 415/1-240, 414/1-158, 418/1-231, 410/1-224 | 5 | March 8, 2019 |
| Belauri | 2 | 470 | 1454 | 1534 | 2988 | 23 | 132 | 1565 | 1052 | 0 | 1720 | 1720 | 440/1-158, 427/1-124, 409/1-188 | 3 | March 9, 2019 |
| Puranbas | 4 | 985 | 2841 | 2891 | 5732 | 41 | 456 | 2135 | 1122 | 421 | 3077 | 3080 | 781/1-112, 786/1-240, 784/1-240, 770/197, 769/1-63, 785/1-240 | 6 | March 16, 2019 |
| Puranbas | 11 | 994 | 2917 | 2998 | 5915 | 49 | 596 | 1680 | 296 | 150 | 3051 | 3051 | 447/1-239, 443/1-206, 401/1-240, 425/1-240, 445/1-82 | 5 | March 15, 2019 |
| Total | 82 | 15246 | 48188 | 47899 | 96087 | 600 | 5761 | 41211 | 23355 | 4080 | 52367 | 51990 | 0 | 78 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|-------------------|---------------------|-------------|-------------|-------------|-------------------|------------|------------|--------------|----------|-----------------|-----------------------|------------------------|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Dadeldhura | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Alital | 2 | 316 | 1065 | 1007 | 2072 | 22 | 149 | 402 | 0 | 0 | 1282 | 1282 | 206/1-240, 207/1-83 | 2 | February 26 |
| Total | 2 | 316 | 1065 | 1007 | 2072 | 22 | 149 | 402 | 0 | 0 | 1282 | 1282 | 0 | 2 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|-------------|-------------|--------------|-------------------|-------------|-------------|--------------|----------|-----------------|-----------------------|---------------------------------------|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Baitadi | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Melauli | 1 | 641 | 2112 | 2046 | 4158 | 21 | 324 | 1161 | 0 | 0 | 2261 | 2262 | 221/1-239, 370/1-237, 309/1-166 | 3 | March 12, 2019 |
| Melauli | 3 | 388 | 1247 | 1204 | 2451 | 15 | 224 | 667 | 0 | 0 | 1341 | 1350 | 304/1-192, 204/1-4, 308/1-192 | 3 | March 11, 2019 |
| Melauli | 6 | 248 | 837 | 754 | 1591 | 10 | 145 | 433 | 0 | 0 | 850 | 850 | 302/1-9, 371/1-239 | 2 | March 6, 2019 |
| Melauli | 7 | 273 | 820 | 862 | 1682 | 6 | 92 | 397 | 0 | 0 | 1060 | 1060 | 203/1-240, 301/1-34 | 2 | March 14, 2019 |
| Pancheshwor | 6 | 384 | 1017 | 1119 | 2136 | 13 | 186 | 650 | 17 | 0 | 1184 | 1300 | 223/1-144, 224/1-240 | 2 | March 9, 2019 |
| Pancheshwor | 3 | 480 | 1348 | 1395 | 2743 | 15 | 234 | 834 | 49 | 0 | 1528 | 1550 | 372/1-240, 373/1-240 | 2 | March 4, 2019 |
| Shivanath | 6 | 26 | 117 | 76 | 193 | 0 | 0 | 39 | 0 | 0 | 282 | 282 | 303/1-26 | 1 | March 19, 2019 |
| Shivanath | 4 | 572 | 2045 | 2003 | 4048 | 20 | 259 | 763 | 0 | 0 | 2250 | 2250 | 305/1-192, 306/1-188, 307/1-192 | 3 | March 17, 2019 |
| Total | 36 | 3012 | 9543 | 9459 | 19002 | 100 | 1464 | 4944 | 66 | 0 | 10756 | 10904 | 0 | 18 | 0 |

| Program: | LLIN Distribution | | | | | | | | | | | | | | |
|------------------|--------------------------|---------------------|-------------|-------------|--------------|-------------------|-------------|-------------|--------------|----------|-----------------|-----------------------|--|------------------------|-----------------------|
| Report | Final Report | | | | | | | | | | | | | | |
| District | Bajura | | | | | | | | | | | | | | |
| District/ VDC | Ward | Total HH visited | HH Members | | | Total Pregnant | children<5 | IPC | Non- LLIN | LLINs | LLIN Planned | Actual Distributed | Logbook S.N. | Total No of Logbook | Distributio n Date |
| | | | M | F | Total | | | | | | | | | | |
| Budhinanda | 1 | 729 | 1989 | 1936 | 3925 | 52 | 362 | 1539 | 33 | 0 | 2244 | 2244 | 234/1-103, 237/1-236, 238/1-240, | 4 | 'March 25&26 |
| Budhinanda | 6 | 335 | 1035 | 1076 | 2111 | 41 | 235 | 553 | 55 | 0 | 1115 | 1115 | 235/1-90, 241/1-6, 236/1-239 | 3 | March 16 |
| Budhinanda | 7 | 471 | 1403 | 1360 | 2763 | 34 | 300 | 1461 | 17 | 0 | 1550 | 1550 | 227/241-471, 226/1-240 | 2 | March 14 |
| Budhinanda | 5 | 338 | 827 | 929 | 1756 | 28 | 218 | 1408 | 118 | 0 | 985 | 985 | 242/1-240, 243/98 | 2 | March 15 |
| Budhinanda | 2 | 465 | 1291 | 1168 | 2459 | 20 | 174 | 1690 | 6 | 0 | 1523 | 1523 | 228/1-240, 229/1-225 | 2 | March 18 |
| Himali | 6 | 607 | 1597 | 1703 | 3300 | 58 | 400 | 1536 | 47 | 0 | 1794 | 1794 | 246/1-240, 247/1-240, | 3 | March 20 |
| Total | 27 | 2945 | 8142 | 8172 | 16314 | 233 | 1689 | 8187 | 276 | 0 | 9211 | 9211 | 0 | 16 | 0 |